Eaton Estates Condominium Association
Roof Project Update

e Commencing this year, buildings 4, 8 & 9
will have a tear off this year

e Work to commence Tuesday, June 17,
2008

e Materials will be delivered to the site
on Monday, June 16, 2008.

Project to Commence

Kearns Brothers will be commencing
work on June 17, 2008 and the hours
of operation will be from 8:00 to dark,
Monday through Saturday. Building
number 9, will be started first and it
should take about 2 days to complete.

Building number 8 will follow on
Thursday, June 19, 2008 and it will also
take about 2 days to complete.

e Kearns will have a Supervisor
who will be onsite daily.

e The Association will again use
Building number 4 will be started RTA to oversee and inspect
Monday, June 23, 2008 and this building during the construction process.

should take about 4 days to complete.

e Your vehicles that will be used for transportation must be out of your
respective garage by 7:30 a.m. each day, while work is being performed. Parking
will be allowed on the west side of Eaton Drive.

¢ You are encouraged to prepare your unit for this project; some examples are
removing items from your porches and decks and removing paintings and glass
objects off your walls.

The contractor shall only install materials to the roofs, when it is dry and free of moisture.

The contractor also is not permitted to install any roofing materials during rain or other

inclement weather. Whatever material is removed off the roof must be covered and

finished before the end of the day. The contractor will use Dumpster Trailers. If you have

any questions or concerns, please contact Management at 734-459-5440 or by email
dchaundy@herriman.net if you contact Management,yourc oncer n wi | | be put on
| i sanddt will be reviewed by both Management and Bob Varner, Roofing Technology

Associates, Ltd. during the construction process and after if necessary.
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